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CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS . Kccounts Of . . .. .
Billed Date: 01-du-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . SR ¥
Customer Order Number DW96357718 Mission Assignment No: . Facility: Raritan Bay Slag .
RARITAN BAY SLAG 328687 BZ796 * AJCH DW96957718-01-1 N
EPA633 - : R RPM: Tanya Mitchell :
) : * Date;  8/16/2011 N
*
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou, No. * - :
27054050 . * *
Parﬁal# 20 O"{_JUn,ZO:!‘i Thm 01-\]“[“2011 * kK ok K k *ok ok k ok ok k ok k ok ok ok kk Kk kKKK *
Billed Office (Mail To): Billing Office (Send Remittance To): |
US ENVIRONMENTAL PROTECTION AGENCY S USAGE FINANCE GENTER G5
AGCOUNTING OPERATIONS OFFICE : KANSAS CITY DISTRICT G5 184347
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE :

CINGINNATI OH 45268-7002

MILLINGTON TN 38054-5005

962 4210712,
Hine Item_ G Mear o T neEaidiNo, < T T Amount

1 CONTRACT BUTSIDE GOVERNMENT PVT SCTR'CONTRACTUAL ARCHITECTURAL &ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) o T 319944420
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S , $2,909.24
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS . . $2,454.25
1 INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS . : $754.08
1 INHOUSE - LABOR LABOR $5,153.56
' - Subtotal: $210,712.33
- Total Billed Amount: $210,712.33
CORPS CERTIFICATION S ’ Less Partial Amount Paid; $0.00

*| CERTIFY THAT THE ABQVE ARTICLES WERE DELIVERED AND OR . o
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT . Payment Due Date: 31-Jul-2011 Pay This Amount; $210,712.33

REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED.”

DATE SIGNATURE \
\l\\*\ Fore, B CIXVN
Funds Authorized: $4,750,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $3,106,473.39 | certify that the above arficles were received and accepted or the services performed as stated and
Prev Billed Amount: $2,895,761,06 should be charged to the appropriation(s) and/or fund(s) as Indicated above, or thatthe advance
] payment requested Is approved and should be pald as Indicated. :
Current Billed Amount $210,712.33
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 ‘Date:;
Current Flux Billed: $0.00 Authorized Administrative or Certifylng Officer
DA Form 4445-R

Approved by Treasury For Use In Lleu of SF 1080 . coblinonil878 213
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KBNSAS CITY DISTRICT
RERITAN BAY SLAG, NJ

IA Numbex: DH96957718

MONTHLY REPORT EOR JUNE 2011

PROGRESS REPORT

Page: 152
Date: 01-JUuL-201L

STATEMENT OF CHARGES FOR PERIOD:
" Total Funds Buthorized:

Less Total Expenditurss:
Less Undelivered Orders:
Less Commitments:

IIT

Funds Rvailable Balance:

Revised Reimbursable
(96%3122)

$4,750,000.00

53,106, 473.39
$1,446,096.96
$54,334.48

5143,085.17

Dixect Fund Cite

$0.00

$0.00
$0.00
£0.00

$0.00

IA Totals
{96X3122)

$4,750,000.00

$3,106, 473,39
$1,446, 096,96
554,334, 48

$143,095.17

BILLING ACTIVITY (96X3122):

Bill Bumber: 27054050

Funds Expanded During Repoxrt Perioa:
Total Billed tvo Date:

DIRECT FUND CITE PAYMENTS:

runds Exzpended During Report Period:
Totsl Evpended to Date:

§210,712.33 -

$3,106,473.39

50,00

$0.00
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KRNSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: ' DW36957718

Bill Number: 27054050
B11l Invoice Date: 01-~JUL-2011

Monthly Billing Bmount {96X3122):

Monthly Direct Fund Cite Contract Cost{68X8145):

Budget Categoxies

Personnel

Fringe Benefits
Travel

Eguipment

Supplies

Brocurement
Construction

Othar

Totzl Direct Chaxges
Total Indirect Chargas

Loy D R0 o

k TOTAL

IIBOR BREBKOUT FOR MONTH:

Individual

Location

SHELLY M ALLEN
BRADLEY O ERINK
BHY DARPINIAN

KANSAS CITY DISTIRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

Page: 153
Date: 01-JUL-2011

$210,712.33
$0.00
Costs for Briox Month's Project Costs
current Month Summary to Dats
$3,342.22 $54,042.75 557,384.97
$1,811.34 $28,961.32 $30,772.66
$0.00 $9,194.48 $9,184.48
§0,00 50.00 $0,00
$0.00 $0.00 50,00
5199, 441.20 $2,731,146.84 $2,810,588.04
$G.00 50.00 £0.00
£2,908.24 $39, 980,82 $42,890.16
$207,504.00 §2,843,326.32 $3,050,830.32
£3,208.33 5$52,434.74 $55,643.07
$210,712.33 52,895,761.06 53,106,473.38
Tunceion Hours Labor Amount
PROGREM RNATYST 2.00 £190,58
GEOLOGIST * 1.00 5106.46
8.00

CHEMIST

$874,26
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. Page: 15§
99EPR

Date: 01-JUL~2011

KBNSAS CITY DISTRICT
RARITAN BRY SIAG, NJ

LBBOR BRERKOUT FOR MONTH: °

i»aﬁor?._zl_u\ount

Xndividusl

e

. KRISTINE M STEIN.
JENNIFER T KOLARIK
EBRY J.c HEYTER :
- dBSON M IRTBBERT". .
* ‘ROBERT M PENDER, OR
wx_ . vox.mnc

KHNSAS CLTY DI :
" KENSBS ‘CITY, PISTRICT - 3
Wsay ENGINEER "RESERR
" KANSRS CITY DISTRICE :
"KANEAS CITY DESTRIET

_KANSHS cmz DIS’.L‘RIC;.

§3,511:88, v 7.+
12$97,96 |

- nRozmcm M.memsm” SRBC.L
DWELO-HENTRESEBRGH’QIVGL

".'5649.80
§546.43

i,




Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

.

-

. (Site: Raritan Bay Slag Site — NJN000206276 TPhase: _ ’ Remedial Investigation — Original IAG

Bill No.: | 27054050-20 IAG No.: | DW9695771801(BZ796) IAG Expiration Aug 2016

Date:

Reporting | From: To: ) EPA RPM USACE PM

Period: 01-Jun-11 01-Jui-11 Tanya Mitchell Kristine Stein

Work Performed )

Narrative Support BPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site.. Performed administrative activities, including
project billing and other support services. Supported the below actions:

CDM - Contract W912DQ-08-D-0018, Task Order 0018:
+  Cornpleted repairs to site fence

» Completed Objective #2 Report

s  Completed Pathways Analysis Report

e Continued working permitting issues for jetty and seawall
+  Prepare FS Tech Memo

*  Prepare HEHRA and ERA Reports

Meetings Planning calls (6/8, 6/13, 6/15, 6/20, 6/22, 6/29) with Tanya Mitchell, EPA, to discuss praject staius status of
documents and data, and action items. Planning conference calls (numerous dates) with CDM to discuss prOJeot
status, status of documents and data, and planning short-term scheduled tasks.

Key ¢  Objective #2 Report

Mifestones e Pathways Analysis Report

Completed ) )

Projected Work

Narrative USACE Will: .
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM wilk:

»  Complste Objective #1 Report
e Complete SDL Tech Memo and Slag Characterization Report
s Continue working on HHR A and ERA Report
¢ Receive and review draft Cultural Resources Report
s Submit FS Tech Memo
Continue working on RI Report

Meetings Weekly straiegm planning conference calls with Tanya Mltohell EPA, and Frank Tsang, CDM to discuss project
status, major issues, and challenges of the week, and review short-term scheduled tasks.
Continue to participate in conference calls and meetings associated Wlth RIFS development.

Key Complete Slag Characterization Report

Milestones Make deciston on TS mix design

Forthcoming .

[ssues

Technical: None

Schedlufe:. EPA has requested completion of the risk assessment ahead of the RI report, which makes the schedule for
completion of the RI report challenging.

Funding: Potential to. affect the budget if decision is made not to include the background concentrations in the RI soreening

) | criteria. 'Will need to redo the figures for the F'S in order to delineate the extent of contamination and calculate the
remediation volumes. Estimated ﬁmdmg to complete all RVES work ~100,000.

Expenditures: USACE - Please see attached

.10F2
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Progress Report for EPA Region Il — Rafitan Bay Slag Site — Remedial Investigation

Obligations Plan (FY10)
s Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded
- » TFunding - Modification 1 negotiated for $366,233.00. This is fully funded. ’
» Funding—Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.
e TFunding—Modification 3 (complete RI field work, reports and FS) negohaie,d at $2,123,175. This is partially fimded at
$2,063,877.
» - Total required to fully fimd all remaining work: $100,000

Scope of Work Summary

The Raritan Bay Slag Site (*“Site”) (Umted States Environmental Protection Agency (EPA) Identification Number NTIN00020627 6) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an. RIFS as well as associated ‘activities such as identification of potential Barly Actions and
“oreen” remedial technologies, community involvement activities, and site security support.

Project Development Team

lAllen Shelly [Program Analyst 816-389-3354 Mollink Lori Project Engineer 816-389-3554
Darpinian IAmy Project Chernist 816-389-3897 |Brink Brad Project Geologist 816-388-3883
Stein Kristine [USACE Project Manager  [816-389-3172 [Huber Kiis Ann [Contracting Officer 816-389-3766
ELECFRONIC
AN - July 18,2011
“Kristine Stein, Project Manager Date

816-389-3172
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